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Recent Major Activities/Accomplishments

►The Governors’ Task Force held their first 
meeting on Monday, Oct 23.

►Oxbow home removals and levee construction 
continue in accordance with the stipulated 
agreement that allows construction through 
2017.

►CR 17 temporary bypass is scheduled to be 
operational next week.

►Most other work remains on hold.



November Priority Areas

► Support Governors’ Task Force - next meeting is Tuesday, 
Nov 1. 

► Continue OHB home removals and construction as 
previously authorized.

► Retain the three P3 proposers while discussions continue.

► Develop 2018 budget recommendations for DA Board 
action.

► Support the DA at an appropriate level of effort during the 
temporary injunction.



Report – October 2017

► Overall Program Status
► FY 2017 Cash Budget



Overall Program Status



FY 2017 Cash Budget



Construction Update



► Substantial Completion 
Inspection held on 13 
September.

► Contractor has initiated an 
information request, 
Reviewing draft response.

In Town Levees
WP-42 A.1/ A.3 (4th St N Pump Station) – October 2017



► A.2 (Pump Station)
► In process of replacing a 

transducer to address the 
electric performance 
issues.

► F.1N (Floodwall)
► Waiting for final 

submittals from 
Contractor.

► F.1S (Floodwall)
► Generator work 

continues
► All other work complete

In Town Levees
WP-42 - A.2, F.1N, F.1S (2nd Street North) – October 2017



► Contractor correcting 3 
remaining punch list items

► Closeout will not occur until 
grass is growing and 
accepted

In Town Levees
WP-42F.2 (2nd Street South Levee) – October 2017



► All plantings complete 
expect by new City Hall and 
the live stakes. Live Stakes 
will be done in mid to late 
November.

In Town Levees
WP-42G (Landscaping and Plantings) – October 2017



► 43E.2E (Schnell Drive 
and OCC)
► All houses on Schell 

removed. Backfilling will 
be complete this week. 

► Only the house on 
Makenzie Circle remains.  

► 43E.2F (Riverbend 
Road)
► All houses removed. 

Backfilling will be 
complete next week. 

Oxbow-Hickson-Bakke
WP-43E - (OHB Home Demolition/Relocations) October 2017



► Oxbow Drive – curb and 
gutter complete, first lift of 
pavement completed.

► 42” outfall pipe 
completed.

► Pump Station walls in 
construction.

► All three sections of levee 
are under construction. 

► Highway 81 final grading 
and preparing for 
pavement.

Oxbow-Hickson-Bakke
WP-43 C/D (OHB Levee Phases C & D) October 2017



► County Road 17 West        
Bi-pass will be completed 
first week of November. 

Enabling Works
WP-28A (County Road 16/17 Realignment) October 2017
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